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Spokane River Dissolved Oxygen TMDL* Schedule - 2007

DATE

February 14

March 7

March 15

April 14

May 11

May 25

May 30

May 31

June 30

July 31

ACTION

EPA issues draft Idaho water quality permits for 60-day public review

Partnership finalizes the TMDL Collaborative Process

Ecology convenes the TMDL Advisory Committee to review the
revised draft DO TMDL

EPA’s public comment period closes on draft Idaho water quality permits

Ecology DO TMDL public meeting to initiate a 30 public comment
period

Ecology DO TMDL workshop and public hearing

Ecology draft NPDES permit public meeting

EPA issues final Idaho water quality permits

Ecology submits final Spokane River DO TMDL to EPA for approval

Ecology reissues Washington water quality permits

* TMDL = Total Maximum Daily Load or Water Quality Improvement Plan






